

Stage in life of project	Outputs / Achievements	Activities	Start and end date of activities	Partners / Persons involved
1 Design of overall strategies. Infrastructure. Training	Installation of the server and other useful tools	1.1 Improve of institutions infrastructure	Oct 06- Dec 06	Responsible: Coordinator Contribution all partners
		1.2 Research on existing models, practices on ODL	Oct 06 - Nov 06	Responsible: Coordinator Contribution all partners
		1.3 Design of strategies	Oct 06 -Jan 07	Responsible: Coordinator Contribution all partners
		1.4 Training of teachers	Oct 06 , Feb 07 , Oct 07 , Oct 08	Responsible: CNNC and INTER. Contribution all partners
2 Development of ODL tools and resources.	Teachers guide	2.1 Development of tools	Oct 06 -Jan 07	Responsible: CNNC Contribution: Coordinator, VBU, DAN, PLT, CAM
		2.2 Development of Pedagogical approaches	Oct 06 -Jan 07	Responsible: INTER , ACAD , VBU
		2.3 Modifications - Tools, Pedagogy	Aug 07 - Oct 07 , Jun 08 - Oct 08	Responsible: Coordinator Contribution: all partners
3 Implementation	Examples of good practice	3.1 Pilot implementation	March 07 - Apr 07	Responsible: Coordinator Contribution: VBU, ACAD, INTER, PLT, FCA
		3.2 First full implementation	Dec 07 - Apr 08	
		3.3 Second full implementation	Nov 08 - Marc 09	
4 Evaluation	Evaluation report	4.1 Internal	May 07 - Aug 07 , May 08 - Jul 08 , Apr 09 - Jun 09	Responsible: Coordinator Contribution : all partners
		4.2 External	Jul 08 , Jul 09	
5 Dissemination and sustainability	Website of the project  Leaflets, Posters, Presentations, Articles, Papers	5.1 Website	Dec 06 – Sept 09	Responsible: CAM Contribution: DAN, COFI
		5.2 International Workshops - seminars	Oct 08 - Sept 09	Responsible : CAM, DAN, COFI Contribution: all partners

		5.3 Conferences during and after the project	Jul 08 - Sept 09	
6 Group meetings and e-meetings	Videos	6.1 Meetings	Almost every 6 months	Responsible : Coordinator Contribution: all partners
		6.2 e-meetings - videoconference between teachers and students	March 07, Feb - March 08, Dec 08 -Feb 09	
7 Administration and coordination	Reports Review of overall strategy	7.1 Interim report	Jan 08 – Feb 08	Responsible : Coordinator Contribution : all partners
		7.2 Documentation - outputs - deliverables	May 09 - Aug 09	
		7.3 Final report	Jun 09 - Sep 09	